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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 170101  
                The CLIN extended description has changed from:  
  
Contractor Operation and Maintenance of Simulators (COMS) tasks and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 at  for 9 months at  per/month. (See SLIN 
170102 for additional  funding)  
 
 
 To:   
 
Contractor Operation and Maintenance of Simulators (COMS) tasks and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 at  for 8 months at  per/month.  
.  
 
 
 
        SUBCLIN 170102  
                The CLIN extended description has changed from:  
  
Contractor Operation and Maintenance of Simulators (COMS) tasks and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 at  for 9 months at  per/month. (See SLIN 
170101 for additional  funding)  
 
 
 To:   
 
  
.  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $98,204.00 from 
$3,507,234.60 to $3,409,030.60.  
         
SUBCLIN 170101:  
          
        AK: 1771804 8M4K 257 00024 0 050120 2D 000000 A00003816894 (CIN 130062158300001) was decreased 
by  from   
         
SUBCLIN 170102:  
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        AK: 1771804 8M4K 257 00024 0 050120 2D 000000 A00003816894 (CIN 130062158300012) was decreased 
by  from  to $0.00  
 
(End of Summary of Changes)  
 
 
 




